

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	15 February 2025	Team ID	TEAM-FLOW-04
Date	01 October 2026	Team ID	SWTID-2026-1536
Project Name	Auto Ticket Classification Using Flow Design	Maximum Marks	5 Marks

Project Name	Auto Ticket Classification Using Flow Design	4 Marks
--------------	--	---------

Use the below template to create product backlog and sprint schedule for the ticket classification flow design.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection (Epic 1)	USN-1	Gathering raw ticket logs from enterprise support system APIs	2	High	Data Dev 1
		USN-2	Loading ticket datasets into cloud processing repository	1	High	Data Dev 2
	Data Preparation (Epic 2)	USN-3	Handling missing values & null text fields imputation	3	High	ML Engineer
		USN-4	Creating custom features & auto-category target fields	3	Medium	ML Engineer
		USN-5	Handling inconsistency, text cleaning, and tag normalization	3	High	Data Dev 1
Sprint-2	Data Visualization (Epic 3)	USN-6	Bar Chart breakdown of ticket category distributions	2	Medium	UI/UX Lead
		USN-7	Pie Chart share analysis for ticket priority levels	2	Low	UI/UX Lead
		USN-8	Line Chart trends of incoming ticket volume over time	2	Medium	Frontend Dev
		USN-9	Geographic Map of regional incoming support tickets	4	Medium	Frontend Dev
	Dashboard (Epic 4)	USN-10	Developing interactive classification management dashboard	5	High	Fullstack Dev
	Story (Epic 5)	USN-11	Developing analytical story & flow design presentation walkthrough	5	High	Product Owner

Project Tracker, Velocity & Burndown Chart

4 Marks

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	24 Oct 2022	29 Oct 2022	12	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov 2022
Sprint-3 (Planned)	16	6 Days	07 Nov 2022	12 Nov 2022	-	-
Sprint-4 (Planned)	16	6 Days	14 Nov 2022	19 Nov 2022	-	-

Velocity Calculation:


Imagine we have a 10-day sprint duration, and the completed velocity of the team is 20 points for that duration. Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \frac{\text{velocity}}{\text{sprint duration}} = \frac{20}{10} = 2 \text{ story points / day}$$

Project Ticket Classification Metric: Total Story Points Completed = 32 points over 2 Sprints (12 Days Total).
Sprint Velocity: $32 / 2 = 16$ Story Points per Sprint.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



Visual Representation: Ideal Guidelines (Dashed) vs. Actual Points Burned (Solid Blue)

References & Agile Documentation:

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>
<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>