

Auto Ticket Classification Using Flow Design

Sprint Planning, Epic Breakdown, & Capacity Metrics Document

1. AGILE PLANNING LOGIC & FRAMEWORK DEFINITIONS

TIMEBOX UNIT

Sprint

A fixed period or set duration during which the development team works to complete a designated set of deliverables.

PROJECT GOAL

Epic

A large body of work or overarching project phase that is too broad to complete in a single sprint. Broken down into smaller user stories.

WORK DELIVERABLE

Story (User Story)

A discrete, actionable user requirement or task. Each story represents a specific chunk of functionality within an Epic.

ESTIMATION UNIT

Story Point

A comparative relative metric representing total effort, complexity, and risk needed to complete a story (Fibonacci scale).

EFFORT RATING SCALE (STORY POINTS: 1, 2, 3, 5)

1 Point

Very Easy Task

2 Points

Normal Task

3 Points

Moderate Task

5 Points

Difficult Task

2. SPRINT 1 EXECUTION PLAN (DATA PIPELINE FOUNDATION)

Sprint 1 focuses on establishing data ingestion pipeline, structural data cleaning, and dataset transformation required for the flow design model.

Epic ID & Title	Story Code	User Story Description	Complexity Scale	Story Points
Epic 1 Data Collection	USN1	Gathering raw ticket data logs from support system APIs	Normal Task	2
	USN2	Loading ticket datasets into processing pipeline repository	Very Easy Task	1
Epic 2 Data Preparation	USN3	Handling missing values & null field imputation in ticket text	Moderate Task	3
	USN4	Creating custom features and target categorization fields	Moderate Task	3
	USN5	Handling data inconsistency, casing, and tag anomalies	Moderate Task	3
Sprint 1 Total Committed Story Points:				12 Points

3. SPRINT 2 EXECUTION PLAN (ANALYTICS, DASHBOARD & FLOW STORY)

Sprint 2 focuses on front-end data visualization, analytical mapping, interactive management dashboards, and storytelling flow design.

Epic ID & Title	Story Code	User Story Description	Complexity Scale	Story Points
Epic 3 Data Visualization	USN6	Bar Chart visualization for ticket category distributions	Normal Task	2
	USN7	Pie Chart visualization for ticket urgency/priority share	Normal Task	2
	USN8	Line Chart trends for ticket volume over standard intervals	Normal Task	2
	USN9	Regional geographic heat map of ticket incoming locations	Moderate/High	4
Epic 4 Dashboard	USN10	Developing interactive classification management dashboard	Difficult Task	5
Epic 5 Story	USN11	Developing analytical story & flow design walkthrough presentation	Difficult Task	5
Sprint 2 Total Committed Story Points:				20 Points

4. PROJECT VELOCITY & PERFORMANCE METRICS

Team velocity measures the average number of story points completed per sprint cycle, enabling accurate future sprint forecasting.

Formula:

$$\text{Velocity} = \frac{\text{Total Story Points Completed}}{\text{Number of Sprints}}$$

$$\text{Velocity} = (12 + 20) / 2 = 32 / 2 = 16$$

FINAL VELOCITY RATING

16 Points

Average Output per Sprint

Total Effort: 32 Points

Duration: 2 Sprints

SUMMARY OF SPRINTS & EPIC ALLOCATION

Sprint Cycle	Associated Epics	Stories Included	Sprint Points	% of Total Effort
Sprint 1	Epic 1 (Data Collection), Epic 2 (Data Preparation)	USN1 - USN5 (5 Stories)	12	37.5%
Sprint 2	Epic 3 (Visualization), Epic 4 (Dashboard), Epic 5 (Story)	USN6 - USN11 (6 Stories)	20	62.5%
Total Project Scope			32	100.0%